
PBCDF Chemical Disposal Operations: July 4, 2006 – July 10, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 1,135

Nerve Agent GB Pounds* 11,653

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 43,483

Percentage of Nerve Agent GB Rockets 48.2%

Nerve Agent GB Pounds* 450,940

Percentage of Total Chemical Agent Tons 5.9%

* Includes chemical agent destroyed in both the Deactivation Furnace and 
Liquid Incinerator Systems.

Munitions Handlers (pictured first & second, left) are primarily 
responsible for unpacking chemical weapons after they are transported 
to PBCDF and placing these unpacked chemical weapons on 
conveyors for processing through the furnace systems. Munitions 
Handlers also perform maintenance and inspection duties associated 
with the safe operation of facility equipment.

Editor’s Note: The July 4th date was mistakenly included on last week’s update 
for the reporting period listed at the top of the page. Last week’s totals remain 
unchanged. The correct reporting period for last week’s update should have 
read June 27, 2006 – July 3, 2006.


